Project Timeline: Detailed Task Schedule & Work Breakdown

Phase 4: Time Allocation & Effort Distribution

Project: Global Olympic Sports Performance Analysis • **Author:** Md. Firdous Alam • **Era:** 1896–2016 Centennial Dataset

1. Work Breakdown Structure (WBS)

The 16-week timeline distributed effort evenly across data engineering (35%), visual analytics (25%), web portal engineering (15%), and quality assurance (25%).